



**KERALA REAL ESTATE REGULATORY AUTHORITY
THIRUVANANTHAPURAM**

Complaint No. 241/2022 & 242/2022

Present: Sri. P. H Kurian, Chairman
Smt. Preetha P Menon

Dated 8th December 2022

Complainants

1. Dr. Mohammed Salim,
Fouzia Manzil,
Kaloor P.O,
Vadakkkad Village, Complaint No- 241/2022
Chavakkad Taluk,
Thrissur
2. Bramadas Dhanyal,
Residing at B3,
Alsa HAZel Crest,
DPI Junction, Complaint No- 242/2022
Ulloor LANE,
Trivandrum
[Adv. P O Thomas Puthussery]

Respondents

1. Nest Infratech (M/s Nest Realities India Pvt Ltd),
COMPASS, 5th Floor, NH-47, By-pass,
Near Vyshali Bus Stop, Chakkaraparambu,
Cochin- 682032 represented by its Managing Director.
2. Mr. F M Shamier Marickar
A-6, Kent Nalukettu,
Chakkaraparambu, Vennala P O, Edappally South,
Ernakulam- 682028



3. Althaf Jehangir
Makar Manzil,
Thynothil Lane, Aluva,
Ernakulam- 683 101
4. Nishi Jahangir
Makar Manzil,
Thynothil Lane, Aluva,
Ernakulam- 683 101
5. Nagoor Jahangir Rawther,
Makar Manzil, Thynothil Lane, Aluva,
Ernakulam-683 101
6. Javad K Hassan,
Management Consultant, Makar Manzil, Aluva Kara,
Aluva East Village, Ernakulam-683101.
7. Kuttymoosa Shamsudin
Director, M/s Nest Realities India Pvt Ltd,
Compass, 5th Floor, N H 47,
By- Pass, Chakkaraparambu, Near Vyshali Bus Stop,
Cochin, Kerala- 682032

The above Complaint came up for a virtual hearing on 08/12/2022. The counsel for the Complainant and the representatives for the Respondent No.1 company attended the hearing.

ORDER

1. A common order dated 31/03/2022 was passed by the Authority regarding the Completion of the same project, 'NEST JKH SIGNATURE' developed by the Respondents herein in Complaint Nos. 116/2021,128/2021,182/2021 &307/2021 filed by the allottees of the Project in which the Authority directed to the Respondents/Promoters a)to complete and hand over the apartments to the Complainants after completing the whole project 'Nest JKH signature', in all respects as committed/promised to the complainants, along with all the amenities and facilities as agreed as per the



agreements entered into with them and with all the mandatory sanctions/approvals required to be received from the Authorities concerned, **on or before 30.12.2022** without fail. The Respondents were also directed to complete the executions of sale deeds in favour of the Complainants within the said time frame and in the event of any non-compliance of this order by the Respondent to pay a penalty of Rs. 10,000/- per day from the date mentioned above till compliance of the direction, as per sec 63 of the Act.

2. As the Complainants in the above Complaints No. 141/22 & 142/2022 which came up for hearing today are also the allottees in the same project 'Nest JKH signature', the above-mentioned common order dated 31/03/2021 is hereby made applicable to the Complainants herein also.

This order is issued without prejudice to the right of the Complainants to approach the Adjudicating Officer of the Authority with claims for compensation in accordance with the provisions of the Act and Rules, for any loss or damage sustained to them due to the default on the part of the Respondents and this Authority with claims of interest for delay in handing over the apartment as promised.


Sd/-
Smt. Preetha P Menon
Member

Sd/-
Sri. P H Kurian
Chairman

/True Copy/Forwarded By/Order/



W
Secretary (Legal)



Faint, illegible text at the top of the page, possibly a header or title.

Second line of faint, illegible text.

Third line of faint, illegible text.

Fourth line of faint, illegible text.

Fifth line of faint, illegible text.

Sixth line of faint, illegible text.

Seventh line of faint, illegible text.

Eighth line of faint, illegible text.

Ninth line of faint, illegible text.

Tenth line of faint, illegible text.

Eleventh line of faint, illegible text.

Twelfth line of faint, illegible text.

Thirteenth line of faint, illegible text.

Fourteenth line of faint, illegible text.

Fifteenth line of faint, illegible text.

Sixteenth line of faint, illegible text.

Seventeenth line of faint, illegible text.