



**KERALA REAL ESTATE REGULATORY AUTHORITY**

**Trinity Centre, Opposite Chaithanya Eye Hospital,  
Kesavadasapuram, Thiruvananthapuram. Pin- 695 004**

[www.rera.kerala.gov.in](http://www.rera.kerala.gov.in) Email- [info.rera@kerala.gov.in](mailto:info.rera@kerala.gov.in)

Phone: 94976 80600

Present: Sri.PH Kurian Chairman.

**No. T1/OL/EX/044/2023**

**Dated 23<sup>rd</sup> June 2023.**

Applicant: M/s. Confident Projects Residential  
No.574, Park House, 80 Feet Road,  
8<sup>th</sup> Block, Opp. Lakshmi Devi Park,  
Koramangala, Bangalore – 560 095.

**ORDER**

1. The Kerala Real Estate Regulatory Authority issued project registration to the real estate project '**Confident Cygnus**' promoted by '**M/s. Confident Projects Residential**' as per the certificate No. **K-RERA/PRJ/049/2020 dated 16.03.2020** under section 5 of the Real Estate (Regulation and Development) Act, 2016. The registration expired on 01.12.2021 and it was extended up to 01.12.2022 as per the general orders K-RERA/T3/102/2020 dated 15.05.2020 and 19.07.2021 issued by the Authority, invoking the provisions of section 6 of the Act in connection with the Covid pandemic. As per the order No. T1/OL/EX/096/2022 dated 29.11.2022, the registration of the project has been further extended up to 01.06.2023.

2. Now the promoter filed the formal application for the extension of registration for six months from 02.06.2023 in Form No. E with the required fee of Rs **1,37,996/-** (One Lakh Thirty Seven Thousand Nine Hundred and Ninety Six Only). As per the proviso to section 6 of the Act, 2016 the Authority may in reasonable circumstances, without default on the part of the promoter, based on the facts of each case, and for reasons to be recorded in writing extend the registration granted to the project for such time as it considers necessary, which shall, in aggregate, not exceed a period of one year.
3. The promoter along with the application for extension has submitted an affidavit stating that the project was in final stage of completion and it will be completed with the time span.
4. Considering the above facts and circumstances of the case, the Authority by exercise the powers conferred under section 6 of the Act, 2016 read with rule 8 of the Kerala Real Estate (Regulation and Development) Rules, 2018, decided to extend the registration of the real estate project '**Confident Cygnus**' from 02.06.2023 to 01.12.2023 with the following conditions.
  - i. The extended period shall not affect on any of the rights of the allottees envisaged in the Act, 2016.
  - ii. The promoter shall complete the project in all respects within the extended period.

- iii. The Association of allottees shall be formed and incorporated as per the laws.
- iv. The occupancy certificate shall be obtained within the extended period and shall upload the same in the 'web portal' of K-RERA.
- v. The promoter shall also transfer / hand over the common area and the documents pertaining to the project to the Association of allottees, after the completion of the project as promised to the allottees.
- vi. After the completion of the project Form No. 6 shall be uploaded by the promoter in the web portal of K-RERA.

Sd/-

P H Kurian  
Chairman

True Copy/Forwarded by/Order  
  
Secretary (Technical & Administration)



**Copy to-** M/s. Confident Projects Residential – Kochi  
Corporation Door No. 52/2618 Situated at 868/2,  
S.A Road, Vytilla Kochi - 19

