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KERALA REAL ESTATE REGULATORY AUTHORITY

Thiruvananthapuram. Pin- 695 004
www.rera.kerala.gov.in

Present: Dr. Asha Thomas, Chairperson,
No. T1/0OL/EX/048/2025

Dated 30" November, 2025.

Applicant: M/s K'Y Homes
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1/1132B, Salwa Rids Dale Branch Road.
Kochi. Ernakulam, Kerala — 682 001.

ORDER

The Kerala Real Estate Regulatory Authority issued project registration to the
real estate project ‘Tulips’ promoted by ‘M/s. K'Y Homes’ as per the certificate
No. K-RERA/PRI/ERN/156/2023 dated 07.09.2023 under Section 5 of the Real
Estate (Regulation and Development) Act, 2016. The registration expired on
30.06.2025.

The promoter has filed a formal application for extension of the project
registration for a period of six months from 01.07.2025, in Form No. E. along
with the required fee of Rs. 29.815/- (Rupees Twenty Nine Thousand Eight
Hundred and Fifteen only). As per the proviso to Section 6 of the Real Estate
(Regulation and Development) Act, 2016, the Authority may, m reasonable
circumstances and without any default on the part of the promoter. based on the
facts of each case and for reasons to be recorded i writing, extend the
registration granted to the project for such period as it considers necessary, which
shall, in aggregate, not exceed one year.

The promoter has requested extension of the project registration on the grounds
that no sales have been completed so far and, therefore, the Association of
Allottees could not be formed. Further, the Fial Fire NOC has not yet been
received due to delays in certain technical works connected with the project. As
per records, the physical progress of the project 1s 100%. The promoter has
uploaded the Quarterly Progress Reports up to the 4th quarter of 2024-25. Out of
9 units, none have been booked or sold. The promoter obtamned the Occupancy
Certificate on 03.10.2025. It has also been verified that there are no pending
complaints or penalties against the promoter.



4. Considering the above facts and circums:ances of the case. the Authority by
exercise of the powers conferred under section 6 of the Act. 2016 read with rule
8 of the Kerala Real Estate (Regulation and Development) Rules, 2018, has
decided to extend the registration of the real estate project ‘Tulips’® from
01.07.2025 to 30.12.2025 with the following conditions.

L. The extended period shall not affect any of the rights of the existing
allottees as specified in Section 18 of the Act, 2016.

11. The promoter shall complete the project in all respects within the
extended period.

i, All other duties and responsibilities envisaged under Section 11 of the

Real Estate (Regulation and Development) Act, 2016 shall be
scrupulously followed.

Sd/-
Dr. Asha Thomas
Chairperson
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FEN N\ Secretary (Technical & Administration)
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Signed by Aji Basheer

Kera?tﬁea?ﬂstate }%egzlatory A'ughorlw




